
t '157RES. CONTROL 
"7OMING LTR NO. 

CORRES. CONTROL 
SDMN RECORD/OBO 
DATSTT130G 

3L 2 
3ATE 

As you know, completion of the two remaining milestones for this IM/lR4 is dependent XI X 
>(I _ .  

I on the issuance of the draft final NPDES perrmt for public comment. The absence of the 
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Department of Energy 

KY FIATS FIELD OFFlCE 3a# 6 9 54 At.1 9 PO BOX928 
GOLDEN. COLORADO 804024928 

Mr. Joe Scheffelin, Unit Leader 
Rocky Flats IAG Unit 
Hazardous Waste Control Program 
Colorado Department of Public Health and Environment 
4300 Cherry Creek Dr. South 
Denver CO 80222-1530 

Mr. Martin Hestmark 
Rocky Flats Team 
U.S. Environmental Protection Agency 
Region Vm 
999 18th Street 
Suite 500 
Denver, CO 80202-2466 
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Gentlemen; 

The U.S. Department of EnergyRocky Flats Field Office (DOE/RFFO) formally 
subrnitted to your agencies the Draft Final Pond Water Management Interim 
Measureshtenm Remedial Action (IM/IRA) Decision Document on October 14, 1994 in 
accordance with the Resolution of Dispute-signed-by :the Senior Executive Committee on 
April 15, 1994. In a letter transmitted to DOE/RFFO from the Environmental Protection 
Agency @PA) on Apnl28, 1994, second and third mdestones for h s  IM/IRA were set 
for submittal of a responsiveness summary and frnal decision document as revised 
incorporating public comments, and public release of the final document. These 
milestone dates were set for January 20, 1995, and February 3, 1995, respectively. 

In a letter transmitted to DOE/RFFO from the Environmental Protection Agency (EPA) 
on June 26, 1992, regarding development of h s  IM/IRA, it was stated that "EPA expects 
the TM/IRA to be developed and released to the public for comments at the same time as 
the draft renewal [hTational Pollutant Discharge Elimination System (NPDES)] permit." 
Subsequent conversations with your representatives indicate that EPA still intends to 
follow this plan. At this time, EPA has not responded to DOE/RFFO's comments on the 
initial draft of the NPDES renewal permit, and it appears that there is no current schedule 
for completion of the draft permit. 

- e  f@ Additionally, no comments have been received by either of your agencies on the Draft 
Final Pond Water Management IMARA. Accordingly, the RFFO considers the Ih4fIRA 
document as having your concurrence, and ready in its current form for release for public 
comment when the draft final NPDES permit is completed, unless formally * 
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communicated to our office otherwise. 
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If you have any questions concerning this issue, please contact Gail Hill at 966-3424, or 
Annette Maquez at 966-6247. 

*& Steven / W. Slaten 

IAG Project Coordinator 
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C. Row, SSD, RFFO 
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S. Tariton, CHPHE 
J. Bruch, CDPHE 


